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San Francisco Public Works Commission 
Delegated Approvals based on Revised Delegation Policy 

Date of Report: December 20, 2024 
The following contract awards and modifications were approved by the Director per the Public Works Commission Contract Approval Delegation Policy amended in April 2024. 
Additional project information can be found at: Public Works Bid Opportunities and  Adopted Public Works Commission Resolutions. 

 
Contract ID Project Title Request Summary 

 Construction   

1000028742 General As-Needed Contract G24 Concrete 
Slicing 

Extend contract duration by 
1,095 calendar days. 

The extension allows for continued services under 
the original scope of work and ensures that all 
contractual obligations are met during the 
extended period. 

1000023486 Job Order Contract No. J51 Electrical Services 
[Industrial] 

Extend contract duration by 110 
calendar days. 

The extension allows for continued services under 
the original scope of work and ensures that all 
contractual obligations are met during the 
extended period. 

1000032190 Adult Immunization & Travel Clinic Relocation Extend contract duration by 116 
calendar days and add $22K. 

Time extension due to a heat pump supply chain 
issue. 

1000027351 Western Addition Traffic Signals Phase 1 Extend contract duration by 181 
calendar days and add $90K. 

Resolve delays in the relocation of the PG&E pull 
boxes 

1000027820 Mission Branch Library Renovation Extend contract duration by 102 
calendar days and add $400K. 

Delay caused by demolition and hazardous 
abatement submittal review, Spectra vibration 
monitoring procurement and setup, PG&E de-
energization and neighbor's licensing agreement. 

1000030368 Various Location Pavement Renovation No. 63 
& Sewer Repair 

Extend contract duration by 82 
calendar days and add $28K. 

Added additional sewer work and remobilization. 

1000028800 190 9th Street Energy Heating Ventilation and 
Air Conditioning Upgrade 

Extend contract duration by 57 
calendar days and add $46K. 

Added work for the exhaust fan and boiler pump 
installation. 

 Professional Services   

 None during the period   
 

https://sfpublicworks.org/sites/default/files/Contract%20Approval%20delegation_April_2024_clean.pdf
https://bidopportunities.apps.sfdpw.org/?SearchType=&SearchSpec=&SearchJO=&SearchTitle=&SearchCost=&SearchDuefrom=&SearchDueto=&SearchADfrom=&SearchADto=
https://sfpublicworks.org/about/rules-order-and-adopted-documents

